

~~SECRET~~

PROPOSED SCHEDULE FOR COMPLETION OF NIE 11-6-54

(This schedule allows over four months for preparation of contributions and under two months for drafting of the estimate and clearance through the IAC.)

for skd
²²
~~18~~ April - IAC Agencies meet to approve Terms of Reference.
 Preparation of Contributions assigned as follows:

Part One - to SEC

Part Two - to ad hoc military group
 chaired by JIG

Part Three - EIC (and map people)

All three of these groups maintain close liaison.

15
~~3~~ May - Ad hoc Military Group submits its contribution on Part Two, which is either passed directly to EIC or reviewed by Board or IAC Representatives prior to passing it on.

6 August - SEC and EIC submit coordinated contributions to O/NE and IAC Agencies.

10 August - IAC Agencies meet to decide whether revision of Terms of Reference for Part Four is necessary. (I favor omitting this step.)

20 August - IAC Agencies submit individual contributions on Part Four.

for skd
1 September - O/NE Staff draft submitted to Board and Consultants.

8 September - IAC Representatives meet on Board draft.

13 September - IAC Representatives submit estimate to IAC.

~~SECRET~~